

FIRE STATION BUILDING COMMITTEE

Thursday, September 4, 2014

7:30 A.M.

Fire Station 3 - 120 South Main Street

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

- 7:30 am Approval of meeting minutes
- 7:35 am Welcome to our new Designer/Architectural Team
- 7:40 am Discussion with design team on their overall assessment of our project at this point, issues that need immediate attention, and assignment of tasks for Carver Fire and/or Building Committee.
- 8:40 am OPM's comments on status of on-going tasks – Joe Sullivan
 Geotechnical testing
 Perk test
 DEP Issue on five year testing vs. permanent closeout
 Hazmat review for buildings
 Discussion on engineering firm to use for soil analysis & compaction, concrete testing, etc.
 Approval of warrant for services to date
- 9:30 am Adjourn