

FIRE STATION BUILDING COMMITTEE

Thursday, November 13, 2014

7:30 A.M.

Fire Station 3 - 120 South Main Street

TOWN CLERK

2014 NOV 12 PM 2 03

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

CARVER MA

Discussion and possible action to be taken on the following items:

- 7:30 am Approval of meeting minutes from 23 OCT 2014
- 7:35 am Update from Art/Design team
- a- Modified floor plan review
 - b- Exterior – Building elevations
- 8:30 am Update from OPM
- a. - Early Site Package performed by (others/Town)
 - b. - Alternative construction for the new station
 - c.- Procurement methods for bidding construction method
 - d. - Reconciliation of estimates
 - e. - Schedule update based on redesign
 - f. - Budget
 - g. - Invoice tracking
 - h. - DEP update
 - i. - Survey update
 - j. - Training facility update (Cost)
 - k. - Geotechnical update
- 9:30 am Schedule next meeting
- Adjourn