

FIRE STATION BUILDING COMMITTEE

Tuesday, May 26, 2015

7:30 A.M.

Fire Station 3 - 120 South Main Street

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

- 7:30 am Approval of meeting minutes from April 6, 2015
- 7:35 am Update from Art/Design team
- a. Update on 90 % cost estimates
 - b. Project schedule
 - c. Pre-bid conference details. Mandatory or not
 - d. Planning Board meeting for new building plan
 - e. Elevator update
 - f. Training building procurement. Is construction built in to documents.
- 8:15 am Chief Weston with others
- a. Report on interior design& color scheme to date
 - b. Update on technology meeting
 - c. Update of TRC meeting (Bill)
- 8:30 am Site work schedule
- a. Discussion and possible vote for training building foundation
 - b. Discussion and possible vote for septic work
 - c. Most recent site survey
 - d. Discussion of water line from town well
- 9:00 am Update from Owners Project Manager
- a. Budget details
 - b. Route 58 side walk and curb cut layout - Mass Highway
 - c. Report from Eversource – Incentive program
 - d. Discussion of water line from town well
 - e. Pre-qualifying bidders-are we or aren't we?
- 9:20 am Update on project expenses to date
Any new concerns or issues for next meeting
Schedule next meeting and regular meeting day change
Adjourn

