

FIRE STATION BUILDING COMMITTEE

Tuesday, November 3, 2015

7:15 A.M.

99 Main Street

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

- 7:15 am Approval of meeting minutes from October 6, 2015
- 7:20 am Update from General Contractor
 - a. Master schedule
 - b. Request for Payment for October
- 7:30 am Update from Art/Design team
 - a. Update on project
- 7:40 am Update from Owners Project Manager
 - a. Budget update – Copies of “Available & Expended” budget
 - b. Training facility – delivery & installation
 - c. Route 58 update – road opening for water, cable, electrical
- 7:50 am Chief Weston
 - a. Hatch over fire pump
- 8:00 am Change Order Status – final cost, if available
 - a. Antenna tower foundation change order – CO # 1
 - b. Septic system change order – CO #2
 - c. Unsuitable soil change order – CO # 4 & 5
 - d. Report on training building foundation
- 8:15 am Miscellaneous
 - a. Update on project expenses to date -
 - b. Any new concerns or issues for next meeting
 - c. Next meeting date
- 8:30 am Adjourn