

FIRE STATION BUILDING COMMITTEE

Tuesday, June 7, 2016

7:15 A.M.

99 Main Street

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

- 7:15 am Approval of meeting minutes from May 3, 2016
- 7:20 am Update from General Contractor
- a. Request for Payment for May
 - b. Update on progress
- 7:30 am Update from Art/Design team
- a. Update on project – Issues, changes, problems
- Change Order Proposal Status
- a. Review and possible vote on Change Order # 5
 - b. Sprinkler system issue update
 - c. Update on other Proposal Requests
- 7:40 am Update from Owners Project Manager
- a. Plymovent bid protest
 - b. Report on Training Facility progress
 1. – Roof paint
 2. - Concrete step issue
 3. - Scuppers
 3. – Closeout date and procedure
- 8:00 am Chief Weston
- a. Phone system for new station
 - b. Concerns and/or thoughts on the project
- 8:15 am Miscellaneous
- a. Update on project expenses to date - **\$ 4058161.37**
This is 44.8 % of our Total Available money
Building expenses to date – \$2,792,033.00 or 40.4 %
Non building expenses to date – \$1,266,128.37, or 59.0 %
 - b. New concerns or issues for next meeting
 - c. Next meeting date – Tuesday, July 5, 2016 at 7:15 am
- 8:20 am Adjourn