

## **FIRE STATION BUILDING COMMITTEE**

**Tuesday, November 1, 2016**

7:30 A.M.

99 Main Street

Meeting # 40

*Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b*

Discussion and possible action to be taken on the following items:

- 7:30 am Meeting called to order  
Approval of meeting minutes from October 4, 2016
- 7:35 am Update from General Contractor  
a. Request for Payment for October -**\$ 758,059.00 plus change order**
- 7:45 am Update from Art/Design team  
a. Change Order 10 – Total of **\$19,476.00**  
b. Update on project
- 7:55 am Update from Owners Project Manager  
a. Update on project  
b. Verizon issue with relocating poles
- 8:05 am Chief Weston  
a. Update on IT equipment purchases  
b. Concerns and/or thoughts on the project
- 8:15 am Miscellaneous  
a. Opening ceremony - George  
b. Update on Total project expenses to date - **\$ 8,747,009.13**  
This leaves **8.5 %** of our Total Available money remaining  
Building expenses to date – **\$ 7,261,677.00** with **10.0 %** remaining  
Non building expenses to date – **\$ 2,248,407.13** with **1.9 %** remaining  
c. New concerns or issues for next meeting  
d. Next meeting date – Tuesday, December 6, 2016 at 7:30 am
- 8:20 am Adjourn