
 
FIRE STATION BUILDING COMMITTEE 

Tuesday, July 5, 2016 
7:15 A.M. 

99 Main Street  
 

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b 
 

 Discussion and possible action to be taken on the following items:  
 
 7:15 am  Approval of meeting minutes from June 7, 2016  
  
 7:20 am Update from General Contractor    
        a. Request for Payment for June 
        
 7:30 am Update from Art/Design team  
       a.     Update on project – Issues, changes, problems 
   Change Order Proposal Status  
        a. Review and possible vote on Change Order # 6 
        b. Update on other Proposal Requests 
 
 7:40 am   Update from Owners Project Manager 
        a. Exhaust removal bid progress  
        b. Relocation of pole in front of station 
        c. Non-portable well 
            
 8:00 am Chief Weston 

a. Central Vac System status 
b. Furniture purchase 
c. Concerns and/or thoughts on the project 

      
 8:105 am Miscellaneous 
        a. Opening ceremony - George 
        b. Update on project expenses to date - $ 5,103,128.74 
    This leaves 43.6 % of our Total Available money remaining 

    Building expenses to date – $3,489,013.00 or 48.6 % remaining 

    Non building expenses to date – $657,384.26 or 28.9 % remaining 

        b. New concerns or issues for next meeting 

        c. Next meeting date – Tuesday, July 5, 2016 at 7:15 am 
     
 8:20 am Adjourn   

 
 

 
 



 
 
 


