

## **FIRE STATION BUILDING COMMITTEE**

**Thursday, February 26, 2015**

7:30 A.M.

Fire Station 3 - 120 South Main Street

*Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b*

Discussion and possible action to be taken on the following items:

- 7:30 am Approval of meeting minutes from 20 Feb 2015
- 7:35 am Discussion and vote on Value Engineering items including use of SIP panel construction, addition of two apparatus bays, and any other cost reductions.
- Discussion and vote to move project forward to 90% design.
- 8:15 am Update from Art/Design team on 60 percent drawings
- a. Report on Planning Board & Con-Com meeting
  - b. Elevator issue
  - c. Civil plan showing utilities for water and power with non-portable well site location
- 8:30 am Chief Weston
- 8:40 am Update from OPM
- a. Budget details
  - b. Draft Early Site Package by others
  - c. DEP Update – Report from McPhail Associates
  - d. Well volume update
  - e. Route 58 side walk and curb cut layout - Mass Highway
- 9:15 am Update on project expenses to date  
Possible vote on warrant  
Any new concerns or issues for next meeting  
Schedule next meeting
- Adjourn