

## **FIRE STATION BUILDING COMMITTEE**

**Tuesday, October 6, 2015**

7:15 A.M.

99 Main Street

*Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b*

Discussion and possible action to be taken on the following items:

- 7:15 am Approval of meeting minutes from July 23, 2015
- 7:20 am Introduction of General Contractor Representatives
  - a. Brief overview of project from their perspective, both currently and going forward
- 7:30 am Update from Art/Design team
  - a. Update on project from their position
- 7:40 am Update from Owners Project Manager
  - Site work issues
    - a. Discussion on training building foundation
    - b. Discussion on antenna tower foundation
    - c. Discussion on unsuitable soil change order
    - d. Septic system update
    - e. Route 58 update
    - f. Budget update
- 8:00 am Chief Weston
  - a. Concerns regarding apparatus exhaust removal system
- 8:10 am Update on project expenses to date -  
Any new concerns or issues for next meeting
- 8:15 am Adjourn