

FIRE STATION BUILDING COMMITTEE

Friday, February 20, 2015

7:30 A.M.

Fire Station 3 - 120 South Main Street

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

- 7:30 am Approval of meeting minutes from 05 Feb 2015
- 7:35 am Update from Art/Design team on 60 percent drawings
- a. Update on cost estimates
 - b. Discussion and possible vote on more cost reductions
 - b. Elevator issue
 - c. Planning Board & Con-Com meeting
 - d. Civil plan showing utilities for water and power with non-portable well site location
- 8:15 am Chief Weston
- 8:30 am Update from OPM
- a. Budget details
 - b. Draft Early Site Package by others
 - c. DEP Update – Report from McPhail Associates
 - d. Well volume update
 - e. Route 58 side walk and curb cut layout - Mass Highway
- 9:15 am Update on project expenses to date
Possible vote on warrant
Any new concerns or issues for next meeting
Schedule next meeting
- Adjourn